Washington State
Department of Transportation

Daily Report of Force Account Worked

2

Contract: 008127 - 1-90, SNOWSHED TO KEECHELUS DAM Prime: GUY F. ATKINSON CONSTRUCTION, LLC
PHASE 1C - REPLACE
Item No: 0659 - CO 197 - TRAFFIC CONTROL Done by: ADVANCED TRAFFIC CONTROL
Work: LT Lane Closures for Installation of Pre-Cast Date: 11/11/19
Concrete Barrier and Guardrail
Labor Worked:
Pay Rates Hours Total
Worker Name Occupation Group Reg. oT DT Reg. oT DT
Cisneros, Rigo Laborer 1 $57.98 $79.99 $101.97 10.0 2.0 2.0 $943.72
Dever, Brian Laborer 1 $52.60 $71.92 $91.21 10.0 2.0 2.0 $852.26
Holiwell, Julian Laborer 1 $52.60 $71.92 $91.21 10.0 2.0 2.0 $852.26
Peterson, Imani Laborer 1 $52.60 $71.92 $91.21 10.0 2.0 2.0 $852.26
Tyler, Lonnie Laborer 1 $52.60 $71.92 $91.21 10.0 2.0 2.0 $852.26
Urquhart, Dustin TCS 1 $55.71 $76.58 $97.42 10.0 2.0 2.0 $905.10
Subtotal $5,257.86
Overhead / Profit 31% $1,629.94
Labor Total $6,887.80
Equipment Worked:
Reg. Standby Reg. Standby Total
Equip # Type Manufacturer Year Group Rate Rate Hours Hours
309 Flatbed, 30,000 GVW International 2014 1 $31.66 $5.35 11.0 0.0 $348.26
316 Flatbed, 30,000 GVW International 2014 1 $31.66 $5.35 11.0 0.0 $348.26
ATC 1 Pickup, Diesel Cre Ford 2016 1 $16.55 $2.67 11.0 0.0 $182.05
OPCOST Arrow Board 2015 1 $0.35 $0.00 11.0 0.0 $3.85
OPCOST PCMS 2015 1 $0.88 $0.00 11.0 0.0 $9.68
TMA 30 Attenuator 2014 1 $5.51 $2.34 11.0 0.0 $60.61
TMA 31 Attenuator 2014 1 $5.51 $2.34 11.0 0.0 $60.61
Subtotal $1,013.32
Overhead / Profit 21% $212.80
Equip. Total $1,226.12
Invoiced Items
Invoice No. Line item Description Group Tax Quantity Price
0.0 $0.00 $0.00
Subtotal $0.00
Overhead / Profit 21% $0.00
Total $0.00
Grand Sub Total $8,113.91
Prime Markup* $973.67
* Prime Markup Breakdown 12% 10% 7%
$8,113.91 $0.00 $0.00 Grand Total $9,087.58
Ledger # Item # Group Total
75’@ 7 0659 - CO 197 - TRAFFIC CONTROL 1 $9,087.58
Est. # Prepared By / Date Checked By / Date _CAPS Entry By / Date CAPS Verified By / Date
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Contract Number

Date

item Number | Itern Name /5) /§7,7?/7%ﬁ’ﬁ/[/7
Wall 708 Permanent Bartier

[C.

I-90 LE mp 58 to 59

visual

008127 11/11/2019 CO497
Prime Contractor Subcontractor / Lower Tier Subcontractor
Atkinson Advance Traffic Control
Line / Station Group Basis of Material Acceptance RAM Number

Description of Work Performed

LT lane closure for installation of precast concrete barrier and guardrail

| Insp s Sigratur, J
ﬁ%b; %
-
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7

Time Worked Record
Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. | O.Y. | Reg, | Stdby!| Idle |

1 [Dustin Urquhart TCS 14.0/

2 [Rigo Cisneros laborer 14.0/°

3 [Bryan Deber laborer 14.0[

4 |Imani Peterson laborer 14.0"

5 |Lonnie Tyler laborer 14.0f

g Julian Holiwell laborer 14.0|"

7

g [Ford F-350 pick up crew cab 4x4 diesel #1 11.00
g |International truck Maxxforce Dura Star TMA #309 11.00(
10 /International truck Maxxforce Dura Star TMA #316 11.00(
11|Wanco PCMS #118 11.00[
12|Wanco arrow board #204 11.00/
13

14

15

16

17

18

19
20

Totals 84.00 55.00
Calculated By Date Checked By Date
Contr. epresentafive Signature | _Title

.~



Washington State
Department of Transportation

Daily Report of Force Account Worked

Contract: 008127 - 1-90, SNOWSHED TO KEECHELUS DAM Prime: GUY F. ATKINSON CONSTRUCTION, LLC
PHASE 1C - REPLACE
Item No: 0659 - CO 197 - TRAFFIC CONTROL Done by: ADVANCED TRAFFIC CONTROL
Work: LT Lane Closures for Installation of Pre-Cast Date: 11/12/19
Concrete Barrier and Guardrail
Labor Worked:
Pay Rates Hours Total
Worker Name Occupation Group Reg. oT DT Reg. oT DT
Cisneros, Rigo Laborer 1 $57.98 $79.99 $101.97 10.0 2.0 0.0 $739.78
Dever, Brian Laborer 1 $52.60 $71.92 $91.21 10.0 2.0 0.0 $669.84
Peterson, Imani Laborer 1 $52.60 $71.92 $91.21 10.0 2.0 0.0 $669.84
Urquhart, Dustin TCS 1 $55.71 $76.58 $97.42 10.0 2.0 0.0 $710.26
Subtotal $2,789.72
Overhead / Profit 31% $864.81
Labor Total $3,654.53
Equipment Worked:
Reg. Standby Reg. Standby Total
Equip # Type Manufacturer Year Group Rate Rate Hours Hours
309 Flatbed, 30,000 GVW International 2014 1 $31.66 $5.35 21.0 0.0 $664.86
ATC1 Pickup, Diesel Cre Ford 2016 1 $16.55 $2.67 8.0 0.0 $132.40
OPCOST Arrow Board 2015 1 $0.35 $0.00 8.0 0.0 $2.80
OPCOST PCMS 2015 1 $0.88 $0.00 8.0 0.0 $7.04
TMA 30 Attenuator 2014 1 $5.51 $2.34 21.0 0.0 $115.71
Subtotal $922.81
Overhead / Profit 21% $193.79
Equip. Total $1,116.60
Invoiced Items
Invoice No. Line Item Description Group Tax Quantity Price
0.0 $0.00 $0.00
Subtotal $0.00
Overhead / Profit 21% $0.00
Total $0.00
Grand Sub Total $4,771.13
Prime Markup* $572.54
* Prime Markup Breakdown 12% 10% 7%
$4,771.13 $0.00 $0.00 Grand Total $5,343.67
Ledger # Item # Group Total
7{‘/0 0659 - CO 197 - TRAFFIC CONTROL 1 $5,343.67
Est. # Prepared By / Date Checked By / Date CAPS Entry By / Date CAPS Verified By / Date
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'7' Washington State i
/) Department of Transportation /=Y Daily Report of Force Account Worked

Contract Number Date tem Number | ltem Name A2 /&> — —7 JZA %572 2C (é@:’ﬂdzf
008127 11/12/2019 /GO’I'gT Wall 708 PermanentBarrier-
Prime Contractor Subcontractor / Lower Tier Subcontractor
Atkinson Advance Traffic Control
Line / Station Group Basis of Material Acceptance RAM Number
[-90 LE mp 58 to 59 visual
Description of Work Performed
LT lane closure for installation of precast concrete barrier and guardrail
Time Worked Record
Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. O.T. | Reg. | Stdby| Idle

1 |Dustin Urquhart TCS 12.0/
2 [Rigo Cisneros laborer 12.0
3 |Bryan Deber laborer 12.0
4 |Imani Peterson laborer 12.0
5
g |[Ford F-350 pick up crew cab 4x4 diesel #1 8.00|
7
g |International truck Maxxforce Dura Star TMA #309 24hr 21.00"
9 |TMA #309 was used from S5pm [11-11-19 to 7am 11-12-19 to protect end
1o0|of concrete barrier at LE 1395+65 LT
11
12
13|Wanco PCMS #105-M /7?‘/\/7",46 8.00
14|Wanco arrow board #211 REN T 8.00
15
16
17
18
19
20

Totals 48.00 45.00
Calculated By Date Checked By Date
l»n?:{cﬁor‘s Signature M Z?ii&m/m Sigw Title___

DOT Form 422-008 P
Revised 06/2016
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Washington State
Department of Transportation

Daily Report of Force Account Worked

Contract: 008127 - 1-90, SNOWSHED TO KEECHELUS DAM Prime: GUY F. ATKINSON CONSTRUCTION, LLC
PHASE 1C - REPLACE
Item No: 0659 - CO 197 - TRAFFIC CONTROL Done by: ADVANCED TRAFFIC CONTROL
Work: LT Lane Closures for Installation of Pre-Cast Date: 11/21/19
Concrete Barrier and Guardrail
Labor Worked:
Pay Rates Hours Total
Worker Name Occupation Group Reg. oT DT Reg. oT DT
Bravo, Arturo Laborer 1 $52.60 $71.92 $91.21 8.0 4.0 0.0 $708.48
Cisneros, Rigo Laborer 1 $57.98 $79.99 $101.97 8.0 4.0 0.0 $783.80
Peterson, Imani Laborer 1 $52.60 $71.92 $91.21 2.0 2.0 0.0 $249,04
Urquhart, Dustin TCS 1 $55.71 $76.58 $97.42 8.0 4.0 2.0 $946.84
Whitcomb, April Laborer 1 $52.60 $71.92 $91.21 8.0 4.0 0.0 $708.48
Subtotal $3,396.64
Overhead / Profit 31% $1,052.96
Labor Total $4,449.60
Equipment Worked:
Reg. Standby Reg. Standby Total
Equip # Type Manufacturer Year Group Rate Rate Hours Hours
309 Flatbed, 30,000 GVW International 2014 1 $31.66 $5.35 10.0 0.0 $316.60
ATC11 Pickup, Gas Crew Dodge 2016 1 $24.03 $3.04 10.0 0.0 $240.30
ATCS Pickup, Gas Crew Dodge 2016 1 $24.03 $3.04 10.0 0.0 $240.30
OPCOST Arrow Board 2015 1 $0.35 $0.00 10.0 0.0 $3.50
OPCOST PCMS 2015 1 $0.88 $0.00 10.0 0.0 $8.80
TMA 30 Attenuator 2014 1 $5.51 $2.34 10.0 0.0 $55.10
Subtotal $864.60
Overhead / Profit 21% $181.57
Equip. Total $1,046.17
Invoiced items
Invoice No. Line Item Description Group Tax Quantity Price
0.0 $0.00 $0.00
Subtotal $0.00
Overhead / Profit 21% $0.00
Total $0.00
Grand Sub Total $5,495.76
Prime Markup* $659.49
* Prime Markup Breakdown 12% 10% 7%
$5,495.76 $0.00 $0.00 Grand Total $6,155.26
Ledger # Item # Group Total
oy 0659 - CO 197 - TRAFFIC CONTROL 1 6,155.26
s WA $
Est. # Prepared By / Date Checked By / Date CAPS Entry By { Date CAPS Verified By / Date
" S alse L g =F 0
Y/ N R L\ =z L2/12 /G
i ey v / 7 L4 / / Cd




ORIGINAL

7‘ Washington State
V/& Department of Transportation &‘7/ ? Daily Report of Force Account Worked

Contract Number Date Item Number | ltem Name
008127 11/21/2019 (;0/1'97 Wall 708 Permanent Barrier
Prime Contractor Subcontractor / Lower Tier Subcontractor
Atkinson Construction
Line / Station Groaup Basis of Material Acceptance RAM Number
1-90 EB MP 58 - 59 1 Visual

Description of Work Performed
Single Left Lane Closure EB for Installation of concrete barrier and guardrail.

Time Worked Record

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size _Reg. | OT. | Reg. | Stdby | Idle
1 [Workers:
2 |Dustin Urquhart TCS 80| 6.0
3 [Imani Peterson Laborer 20 2.0
4 [Jose Cisneros Laborer 80/ 4.0
5 |Arturo Bravo Laborer 8.0 4.0
g |April Whitcomb Laborer 8.0 4.0
7
8
o |[Equipment:
1o|[nernational TMA ’ Dura Star Maxxforce #313 10.00
11|Wanco PCMS #122 Rental 10.00)
12 |Wanco Arrow Board #204 Rental 10.00
13|Dodge 1500 Gas Hemi 5.7 L Crew cab 2x4 #9 10.00
14|Dodge 1500 Gas Hemi 5.7 L Crew cab 2x4 #11 10.00|
15
16 (Materials:
17 [Barrels 86 EA.
18(Class B Signs 6 EA.
19
20 [Note: Imani Operating TMA
Totals 34.00(20.00( 50.00
Calculated By Date Checked By Date

Colton Peyser Z] -9

Inspector’s Signature @r‘s Re ms% Title
ol EUJdn / A.aé / (S

DOT Form 422-008
Revised 06/2016
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Washington State
Department of Transportation

Daily Report of Force Account Worked

Contract: 008127 - 1-90, SNOWSHED TO KEECHELUS DAM Prime: GUY F. ATKINSON CONSTRUCTION, LLC
PHASE 1C - REPLACE
Item No: 0659 - CO 197 - TRAFFIC CONTROL Done by: ADVANCED TRAFFIC CONTROL
Work: LT Lane Closures for Installation of Pre-Cast Date: 11/22/19
Concrete Barrier and Guardrail
Labor Worked:
Pay Rates Hours Total
Worker Name Occupation Group Reg. oT DT Reg. oT DT
Bravo, Arturo Laborer 1 $52.60 $71.92 $91.21 8.0 4.0 0.0 $708.48
Cisneros, Rigo Laborer 1 $57.98 $79.99 $101.97 8.0 4.0 0.0 $783.80
Peterson, Imani Laborer 1 $52.60 $71.92 $91.21 2.0 2.0 0.0 $249.04
Urgquhart, Dustin TCS 1 $55.71 $76.58 $97.42 8.0 4.0 0.0 $752.00
Whitcomb, Aprli Laborer 1 $52.60 $71.92 $91.21 2.0 2.0 0.0 $249.04
Subtotal $2,742.36
Overhead / Profit 31% $850.13
Labor Total $3,592.49
Equipment Worked:
Reg. Standby Reg. Standby Total
Equip # Type Manufacturer Year Group Rate Rate Hours Hours
309 Flatbed, 30,000 GVW International 2014 1 $31.66 $5.35 9.0 0.0 $284.94
ATC11 Pickup, Gas Crew Dodge 2016 1 $24.03 $3.04 9.0 0.0 $216.27
ATC9 Pickup, Gas Crew Dodge 2016 1 $24.03 $3.04 9.0 0.0 $216.27
OPCOST Arrow Board 2015 1 $0.35 $0.00 9.0 0.0 $3.15
OPCOST PCMS 2015 1 $0.88 $0.00 9.0 0.0 $7.92
TMA 30 Attenuator 2014 1 $5.51 $2.34 9.0 0.0 $49.59
Subtotal $778.14
Overhead / Profit 21% $163.41
Equip. Total $941.55
Invoiced items
Invoice No. Line Item Description Group Tax Quantity Price
0.0 $0.00 $0.00
Subtotal $0.00
Overhead / Profit 21% $0.00
Total $0.00
Grand Sub Total $4,534.04
Prime Markup* $544.08
* prime Markup Breakdown 12% 10% 7%
$4,534.04 $0.00 $0.00 Grand Total $5,078.13
Ledger # Item # Group Total
7 (/‘2 0659 - CO 197 - TRAFFIC CONTROL 1 $5,078.13
Est. # Prepared By / Date Checked By / Date CAPS Entry By / Date CAPS Verified By / Date
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A
Washington State
'7’ Department of Transportation &5/7 Daily Report of Force Account Worked

Contract Number Date Item Number | ltem Name
008127 11/22/2019 CO 197 | Wall 708 Permanent Barrier
Prime Contractor Subcontractor / Lower Tier Subcontractor
Atkinson Construction
Line / Station Group Basis of Material Acceptance RAM Number
I-90 EB MP 58 - 59 1 Visual

Description of Work Performed

Single Left Lane Closure EB for Installation of concrete barrier and guardrail.

Time Worked Record

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. | OT. | Reg. | Stdby| ldle

1 [Workers:

2 |Dustin Urquhart TCS 8.0, 4.0

3 [Imani Peterson Laborer 200 2.0
4 Jose Cisneros Laborer 80, 4.0

5 |Arturo Bravo Laborer 8.0 4.0

6 |April Whitcomb Laborer 20/ 20

7

8 [Equipment:

o |International TMA Swift #305 9.00
1g|[nernational TMA Dura Star Maxxforce #313 9.00
11|/Wanco PCMS #122 Rental 9.00
12 |Wanco Arrow Board #204 Rental 9.00
13 [Dodge 1500 Gas Hemi 5.7 L Crew cab 2x4 #9 9.00
14|Dodge 1500 Gas Hemi 5.7 L Crew cab 2x4 #11 9.00
15

16 (Materials:

17|Barrels 86 EA.

1g[Class B Signs 6 EA,

19

20|Note: Imani Operating TMA April Operating TMA

Totals 28.00( 16.00| 54.00

Calculated By Date Checked By Date

Colton Peyser /z_z // |

Inspector's Signatu Representative Signature Title
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Washington State
Department of Transportation

Daily Report of Force Account Worked

Contract: 008127 - 1-90, SNOWSHED TO KEECHELUS DAM Prime: GUY F. ATKINSON CONSTRUCTION, LLC
PHASE 1C - REPLACE
Item No: 0659 - CO 197 - TRAFFIC CONTROL Done by: ADVANCED TRAFFIC CONTROL
Work: LT Lane Closures for Installation of Pre-Cast Date: 11/22/19 Sheet 2
Concrete Barrier and Guardrail
Labor Worked:
Pay Rates Hours Total
Worker Name Occupation Group Reg. oT DT Reg. oT DT
$0.00 $0.00 $0.00 0.0 0.0 0.0 $0.00
Subtotal $0.00
Overhead / Profit 31% $0.00
Labor Total $0.00
Equipment Worked:
Reg. Standby Reg. Standby Total
Equip # Type Manufacturer Year Group Rate Rate Hours Hours
$0.00 $0.00 0.0 0.0 $0.00
Subtotal $0.00
Overhead / Profit 21% $0.00
Equip. Total $0.00
Invoiced items
Invoice No. Vendor Description Group Tax Quantity Price
1030 Traffic Control Equip. Arrow Board / PCMS 1.00 0.00 1.0 $320.63 $320.63
Drums Traffic Drums 1.00 0.00 172.0 $1.21 $208.12
Signs Signs 1.00 0.00 12.0 $1.51 $18.12
Stands Sign Stands 1.00 0.00 12.0 $1.51 $18.12
Subtotal $564.99
Overhead / Profit 21% $118.65
Total $683.64
Grand Sub Total $683.64
Prime Markup* $82.04
* Prime Markup Breakdown 12% 10% 7%
$683.64 $0.00 $0.00 Grand Total $767.68
Ledger # Item # Group Total
7 S"'/3 0659 - CO 197 - TRAFFIC CONTROL 1 $767.68
Est. # Prepared By / Date Checked By / Date CAPS Entry By / Date CAPS Verified By / Date
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Traffic Control Equipment, LLC

ANAN DI Qs AINAY
Y240 D Ol INVY

Auburn, WA 98001 US

stuari@shifttraffic.net

shifttraffic.net

| Wl | N\ A
NV,

BILL TO
DVANCED TRA

CONTROL

4240 "B" St NW

Auburn, WA 98001-1734

ACTIVITY

PCMS RENTAL
FEE

PCMS RENTAL
FEE

PCMS RENTAL
FEE

ARROW BOARD
RENTAL FEE

AR AIAIRAARPM™

ARNNUYY DUANE

RENTAL FEE

ARROW BOARD
RENTAL FEE

ARROW BOARD
RENTAL FEE

ARROW BOARD
RENTAL FEE

ARROW BOARD

RENTAL FEE

ARROW BOARD
RENTAL FEE

DESCRIPTION

2004 SOLT Message Board (PCMS-101 SN# -
4GM2M151741408879) (1000.00/Monthly)

(10/14/2019 10:57 AM - 11/11/2019 10:57 AM)
2004 SOLT Message Board (PCMS-102 SN# -

4GM2M151441408869) (1000.00/Monthly)
(10/14/2019 10:57 AM - 11/11/2019 10:57 AM)

2019 Wanco WTLMB (PCMS-103 SN# -
5F12S1615K1001570) (1000.00/Monthiv)

(10/14/2019 10:57 AM - 11/11/2019 10:57 AM)

2019 Wanco WTMB-MATRIX (PCMS-104 M SN# -

5F1251614K1002032) (1000.00/Monthly)
(10/14/2019 10:57 AM - 11/11/2019 10:57 AM)

1999 ALMD Arrow Board (AB-201 SN# - 9902B425)
(350.00/Menthiy) (10/14/2019 10:57 AM -
11/11/2019 10:57 AM)

1999 ALMD Arrow Board (AB-
(350.00/Monthly) (10/14/2015
11/11/2019 10:57 AM)

2019 Wanco WTSP (AB-203 SN# -
5F11S1014K1001898) (350.00/Monthly)

(10/14/2019 10:57 AM - 11/11/2019 10:57 AM)

2019 Wanco WTSP (AB-204 SN# -
5F1181015K1001993) (350.00/Monthly)
(10/14/2019 10:57 AM - 11/11/2019 10:57 AM)

2019 Wanco WTSP (AB-205 SN# -
5F11S1016K1001899) {350.00/Monthty)
(10/14/2019 10:57 AM - 11/11/2019 10:57 AM)

QP JAD AN nr\‘
IN#H =

¢U | U VlelbO VV 1o1r \AD-£UD O
5F1151019K1001897) (350.00/Monthly)
(10/14/2019 10:57 AM - 11/11/2019 10:57 AM)

2013 Wanco WTSP (AB-207 SN# -
5F11S1012D1003476) (350.00/Monthiy)

-202 SN# - 5803B8403)
10:57 AM -

INVOICE # 1030

DATE 10/08/20

4
Ll

DUE DATE 10/31/201

Qry
1 1,000.00

RATE

1 1,000.00

1 1,000.00
1 1,000.00
i 350.00
1 350.00
1 350.00
1 350.00
1 350.00
i 350.00
1 350.00

S
9

AMOUNT
1,000.00T

1,000.00T
1,000.00T

1,000.00T

350.00T

0
&
<)
P
S
=

350.00T

350.00T

350.00T



TION

(10/14/2019 10:57 AM - 11/11/2019 10:57 AM)

Agreement 1D# - 2 SUBTOTAL ‘ 6,450.00
%

TAX /0{ 645.00

TOTAL 7,085.00

éALANCE DUE $7,QQ5!Q(;_)



